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Integrated Program Schedule
(February 2002)

Integrated Program ScheduleIntegrated Program Schedule
(February 2002)(February 2002)

MS II
FUE
3/2nd ID MS III

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07

Program Milestones

FY08
CY00 CY01 CY02 CY03 CY04 CY05 CY06 CY07 CY08

• RPG Armor Protection
• Mounted 120mm Mortar
• Embedded Training
• Swim Capability

ICV, MC, CV, RV
MEV, ESV, ATGM,
FSV

Full Production
Block Modification/Retrofit

Initial Production

PVT
LFT&E

IOT&E

LFT&E
PVT

IPR MS III
(80)*

IOT&E

MGS Full ProductionInitial ProductionDevelopment
Gov’t Dev Test

2nd ACR Fort Polk* 2/25th Hawaii PA NG
172nd Alaska1/25th Fort Lewis1/25th Fort Lewis

3/2nd Fort Lewis3/2nd Fort Lewis

* Until O&O Plan is
Approved

NBCRV LFT&E
PVT

IPR

Sensor Dev/ Veh Int Initial Production (IP) Full Production

MS IIIFU
E

IOT&ET

PQT
LUTT

7th BCT (TBD)
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Bde Hqs &Bde Hqs &
Spt UnitsSpt Units
MMay 02

FebJan AprMar May Jun SepAugJul Oct JanDecNov Feb AprMar

2002 2003

May

Time

C
A
P
A
B
I
L
I
T
I
E
S

In Bn TFIn Bn TF
Oct 02

RSTA TFRSTA TF
Dec 02

Recce TrpRecce Trp
Nov 02

In CoIn Co
Aug 02

In Bn TFIn Bn TF
Dec 02

In Bn TFIn Bn TF
Mar 03

IBCTIBCT
BaselineBaseline
May 03May 03

IOCIOC

Eng CoEng Co
Dec 02

 = Fielded, Trained, & Deployable

Test Vehicles
 (Available Approx. 30 Days After Government Acceptance)

Baseline Program   4       17        5                     5         10       10                         Total - 51   Test Vehicles
Contingency Force 4       1         1                     1           1                     24        6  Total - 38   Test Vehicles

= Azimuth Check

Provides
Operational
Flexibility!

Provides
Operational
Flexibility!

Contingency Force Build UpContingency Force Build UpContingency Force Build Up



Contingency Force Production
Schedule

Contingency Force ProductionContingency Force Production
ScheduleSchedule

2003
DD250 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

ICV            4 16 23 21 16 21 19 15 15 9 7
RV               5 20 23 9 9
MC               1 9 10 23 4 4
CV            5 8 8 7 2 11
ESV          5 9 5 3
MEV              5 8 11 3
ATGM   5 13 23 11
FSV             5 7 9 6
NBCRV        
MGS            

Total       4 17 37 39 52 53 53 50 52 43 30 22
Cum        4 21 58 97 149 202 255 305 357 400 430 452

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2002

as of 5 Mar 02

(Limited PVT & LFTE)(Limited PVT & LFTE) (On Going PVT & LFTE)(On Going PVT & LFTE)
3/2 ID (-) Bde FUE - Testing Block 1 Testing Block 1 - - Testing Block 2Testing Block 2 - IOTE (1/25 ID) - 1/25 ID - TRADOC - Logistics

Dates Reflect Gov’t Acceptance at the Production Plant. Shipping,
Deprocessing and New Equipment Training (NET) must be added.

MC 02 24 Jul-15 Aug
IOTE Feb- May 03



C-130 TransportabilityC-130 TransportabilityC-130 Transportability

Army Requirements
– IAV Must be Transportable

in a C-130 Aircraft and
capable of Immediate
Combat Operations.

Path Forward
– PM-BCT Ramp Test @ APG mid-

April 02 on ICV
– MTMC and Air Force Preparing

Interim Approval for ICV Transport
on C-130.  Target approval date is
late Apr ‘02.

– Final Certification to be Conducted
in May ’02.

Air Force Requirements
– Max Vehicle Weight is 38,000

lbs with Max Axle Weight of
13,000 lbs.

– Passenger Safety Aisles are to
be 14” of Clearance on Each
Side of Vehicle
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14.5mm Integral Armor14.5mm Integral Armor14.5mm Integral Armor

Requirement
– 360 Degree Squad and Crew

Protection from14.5mm Armor
Piercing Round at Classified Range

– To be validated against U.S. 14.5mm
Surrogate for Russian B32 Round

Status
– In Jan 02, demonstrated improved

design made with higher density
ceramic.  (Adds 235 lbs to vehicle
weight)

– JVO fabricating 14.5 mm armor
coupons for Govt validation testing in
mid-March

14.5mm Design

– Consists of Composite/Ceramic
Module (1”) bolted to Hull
Structure (1/4” high hard)

Path Forward
– JVO Plans to deliver vehicle

sets of 14.5mm armor with
higher density ceramic
starting in April 02.

– Minimal / NO Impact to 3/2
BCT
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RPG Add-on Armor (AoA)RPG Add-on Armor (RPG Add-on Armor (AoAAoA))

Requirement
– 360 Degree Protection

Against Hand Held Heat up to
RPG-7

– Armor to be Validated Against
two Actual RPG-7 Threat
Munitions.

Status
– Initial RPG Armor Designs

Performed Unsatisfactory
– Armor Sub-Contractor (IBD)

Modifying Designs as
Required

– IBD to Deliver 15 Armor
Coupons for Test by End of
Mar ’02.

AoA Design

– Consists of Installing 85 Armor Modules
over 14.5mm Integral Armor

– Armor is passive (non-explosive), Weighs
7500 lbs.

Path Forward
– Upon Validation, Plans are to

Provide 16 Full-Up kits for LFT&E,
PVT and IOT&E

– Also Investigating Surrogate kits
for PVT, IOT&E and Log Demo

– RPG AoA is Block Improvement
and is not intended for Production
and Fielding Until IBCT-3.
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STRYKER….STRYKER….

…Ready To Roll!…Ready To Roll!


